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Change 'itle

Addition of Tar g et Actions to 6 Plant Interim Milestone M-32-07.

Descriotionldustification of Change

These proposed target actions establ sh Tri-Party Acreement compliance schedules
for the B Plant organic solvenr, waste tank sy;tem managed under interim status.

This tank system was not urigilal?y - ncludea in M--32-07 as operation of the
organic solvent waste tank system was not planned beyond December 1995. Due to
technical and funding issues, 3peration of the system beyond December 1995 will
be necessary. When the orqanic solvent waste is removed from the tanks, the
tanks will no longer be used.

Tank system existing monitoring equ,,pment inc udes tank level monitoring (air-
purged dip tube system) and high level alarm:,.

See attached sheet for conti nuat ion

Irtnacc of Change

This change establishes two new tar3et actions for B Plant. These target actions
do not impact the interim milestone for B Plant, nor any other Tri-Party
aoreement interim or major milestone.

Affected 'Jocuments

Hanford Federal Facility Agreement Consent Order Action Plan, Appendix D, Table D
and Action Plan 'dorK Scheduie.
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Add the following additional target dates to M-32-)7:

M-32-07-T04 Consolidate organic solvent waste into two tanks and Dec. 95
perform external visual inspection and structural
integrity test of these tanks and associated tank
supports.

Continue daily monitoring of overflow/leak detection
devices (e.g., tank level detection, high level
alarms) until organic solvent waste is removed from
the B Plant canyon. No addit;onal visual
inspections, integrity tests, or secondary
containment upgrades will be performed unless
required by the new interim milestone proposed by
target action M-32-J7-T05.

M-32-07-TO5 Perform chemical separation of radionuclides from Dec. 95
the organic solvent waste to support a future
engineering study of alternatives regarding
disposition of the organic solvent waste.

Based an characterization cata, the engineering
study will also address ^torace requirements and the
need for additional chemical separation of
radionuclides to support storage and disposal
requirements, if appropr-ate. Based on the
engineering study, a new int:erim m,lestone will be
submitted to provide a schedule supporting:
1) additional chemical separation activities, if
required, 2) interim status compliance actions for
storage of organic solvent waste, as appropriate,
and 3) actions recuired for dispos tion of the
organic solvent wast:e.
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